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Assumptions

DSS-16 is scheduled for an indeterminate downtime beginning February 1, 2006.  The 
previous designation of 26M meaning DSS-16,46,66 will now equate to DSS-46,66.  All  
nominal support previously assigned to DSS-16 has been reassigned to DSS-27 or 
DSS-24.  DSS-16 will provide committed support for launches and special activities 
after February 1, 2006.  As of September 29, 2008 DSS-46 and DSS-66 are scheduled 
to be taken down for an indeterminate length of time.

The following Project/User requirements were not considered during the analysis 
process and will be negotiated during the Mid-Range Scheduling Process:

• ATOT – Development (4 - 8 hour supports); Mission (8 hour supports)
• DSN - (Antenna and ZDD Calibrations)
• GBRA - Guest Observations (4 – 8 hour supports); PRA-GAVT (all supports); 

Host Country 4 – 8 hour supports
• GSSR - (GODR supports at DSS-14/15)
• MER 1 & 2 - Uplink and Downlink MSPA passes 
• RFC - Clock Sync and CAT M&E S/X and X/Ka-band VLBI
• Space Geodesy Programme
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Assumptions Continued

Mars Global Surveyor – Last contact on November 2, 2006. A review board is 
investigating the cause. MGS has ceased requesting tracking support in the Mid-
range schedule builds beginning in week 05 of 2007.  For this analysis, the MGS 
mission support was not included.
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Project Changes Since August 2006
Ground Based Radio Astronomy (GBRA)

– 2007: In week 12, change from 1 pass to 4 for GBRA Host Country and added 1 
pass (24 hours) in week 04 and 12 at DSS-43 for GBRA Host Country.

Goldstone Solar System Radar (GSSR)
– 2007:  Venus Radar passes with Greenbank Radio Telescope in weeks 22 – 24

Hayabusa (MUSES – C)
– 2007: Added 1 Delta DOR E/W pass at DSS-25\65 duration of 2 hours and 1 Delta 

DOR N/S pass at DSS-25\45 duration of 2 hours in weeks 19 - 23. 
– 2010: Added Re-entry at DSS-25,34,54 duration of 3 hours each pass in weeks 8 (1 

pass), 9 - 13 (2 passes).  Added Re-entry at DSS-25,34,65 duration of 4 hours per 
pass in weeks 14 - 18 (2 passes), week 23 (7 passes).  Added Re-entry TRIMM at 
DSS-25,34,54 duration of 4 hours per pass in week 22 (3 passes).  Added Re-entry 
TRIMM at DSS-25,34,65 duration of 4 hours per pass in week 19 - 21 (3 passes).

Integral
– 2007: Reduced from 4 passes per week to 3 in weeks 02, 06, 11, 17, 21 and 25.

Mars Science Laboratory
– 2009: Changed Inst C/O 1 – moved the passes from weeks 43 - 44 to weeks 44 - 45.
– 2010: Changed FSW Update in week 16; removed 3 passes and added to week 15, 

changing it from 4 to 7 passes.  Changed INST C/O 2 in week 19 – removed 3 
passes and added it to week 18, changing it from 7 to 10 passes.
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Project Changes Since August 2006
Rosetta

– 2007: Added 3 (4.3 hour) passes in week 06 for Delta DOR at DSS-14\43.  Removed 
3 (4.3 hour) passes in week 06 for Delta DOR at DSS-14\45.  Added 3 passes in 
week 08 for Mars Swing-by at DSS-54.  Added 2 passes in week 08 for Mars Swing-
by at DSS-24,25. Added 1 pass in week 08 for Mars Swing-by at DSS-45.

SELENE
– Moved from Advanced/Planning to Ongoing Mission set

Space Interferometry Mission
– Launch date changed from 03/13/11 to 10/01/14
– End of Prime Mission changed from 09/13/16 to 04/01/19
– End of Extended Mission changed from 09/13/21 to 04/01/24

SOHO
– 2008: Changed Keyhole Maneuver – moved 1 pass from week 21 to week 22
– 2009: Changed SOHO TSO stations from DSS-27,46,66 to DSS-27,45,65 (DSS-46 

and DSS-66 down in 2009). Added TSO events in weeks 03, 13, 39, and 50.



02/13/2007 Preliminary SC – 1.0 – 7

Resource Allocation ReviewResource Allocation Review
Loading Study

Project Changes Since August 2006
Voyager 2

– 2007: Replace 7.4 hour passes at DSS-43 from DTR P/B to XB High Pwr 4 hours 
passes at 34M on DOY 066 and DOY 248. Add 4 hour XB Low Pwr pass at 34M on 
DOY 262.

– 2008: Replace 7.4 hour passes at DSS-43 from DTR P/B to XB High Pwr 4 hours 
passes at 34M on DOY 065 and DOY 247. Add 4 hour XB Low Pwr pass at 34M on 
DOY 080 and DOY 261.

– 2009: Replace 7.4 hour passes at DSS-43 from DTR P/B to XB High Pwr 4 hours 
passes at 34M on DOY 070 and DOY 252. Add 4 hour XB Low Pwr pass at 34M on 
DOY 085 and DOY 266.
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Project Changes Since August 2006
Wilkinson Microwave Anisotropy Probe

– 2007: Weeks 5 and 21, changed passes from 4 (.7 hr) on 70M and 1 (5hr) at DSS-
14,43 and 2 (3hr) at DSS-14,43 to 7 (.7hr) passes on 70M. In weeks 10 and 28, 
change from 7 (.7hr) on 70M to 5 (.7 hr) on 70M and 1 (5hr) at DSS-14,43 and 1 (3hr) 
at DSS-14,43.

– 2008: On week 4, change from 4 (.7hr) at DSS-14,43 and 2 (3hr) at DSS-14,43 to 5 
(.7hr) at DSS-14,43 and 1 (3hr) at DSS-14,43. In weeks 20 and 36, change from 4 (.7 
hr) at DSS-14,43 and 1 (5hr) at DSS-14,43 and 2 (3hr) at DSS-14,43 to 7 (.7hr) 
passes at DSS-14,43. In weeks 23 and 41, change from 7 (.7hr) at DSS-14,43 to 5 (.7 
hr) at DSS-14,43 and 1 (5hr) at DSS-14,43 and 1 (3hr) at DSS-14,43. In week 52, 
delete 1 (5hr) and 2 (3hr) passes from DSS-14.

– 2009: In weeks 5, 20, and 36 change from 7 (1 hr) at DSS-14,43 to 5 (1 hr) at DSS-
14,43 and 1 (5hr) at DSS-14,43 and 1 (3hr) at DSS-14,43. In weeks 16 and 32, 
change from 4 (1 hr) at DSS-14,43 and 1 (5hr) at DSS-14,43 and 2 (3hr) at DSS-
14,43 to 7 (1 hr) passes at DSS-14,43.
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New Projects Since August 2006

None

EOEMEOPMLaunch or 
StartAcronymProject
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Removed/Unsupported Projects Since August 2006

None

EOEMEOPMLaunch or 
StartAcronymProject
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DSN User / Mission Planning Set

10/01/13 02/01/01 08/25/97 ACEAdvanced Composition Explorer

11/03/09 02/01/01 11/07/96 MGSMars Global Surveyor

03/31/07 08/23/97 02/22/96 POLRPolar

10/01/11 05/02/98 12/02/95 SOHOSOHO

10/01/11 11/01/97 11/01/94 WINDWind

10/01/08 07/24/95 07/24/92 GTLGeotail

03/30/08 09/11/95 10/06/90 ULYSUlysses

----04/01/85 GSSRGoldstone Solar System Radar

12/31/10 12/31/80 09/05/77 VGR1Voyager 1

12/31/10 10/15/89 08/20/77 VGR2Voyager 2

------SGPSpace Geodesy

------DSNReference Frame Calibration (Cat M&E and Clock Sync)

------GBRAGround Based Radio Astronomy

------EGSEuropean and Global VLBI Systems

----11/01/04 DSNDSN ZDD Calibration

------DSSDSS Maintenance

------DSNDSN Antenna Calibration

EOEMEOPMLaunch 
or StartAcronymProject

– Ongoing / Approved Projects –
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DSN User / Mission Planning Set

- - -12/31/15 02/26/04 ROSERosetta

05/31/1405/31/09 08/25/03 STFSpitzer Space Telescope (SIRTF)

09/30/08 04/27/04 07/07/03 MER1Opportunity (Mars Exploration Rover - B)

09/30/08 04/06/04 06/10/03 MER2Spirit (Mars Exploration Rover - A)

12/31/08 02/11/06 06/02/03 MEXMars Express Orbiter

- - -06/09/10 05/09/03 MUSCHayabusa (MUSES - C)

12/16/10 12/18/04 10/17/02 INTGInternational Gamma Ray Astrophysics Lab

- - -12/31/08 02/01/02 ATOTAdvanced Tracking and Observational Techniques (ATOT)

09/30/10 10/01/03 06/30/01 WMAPWilkinson Microwave Anisotropy Probe

12/31/10 08/24/04 04/07/01 M01OMars Odyssey 2001

09/30/1002/15/03 08/09/00 CLU4Cluster 2 - S/C #4 (Tango)

09/30/1002/15/03 08/09/00 CLU1Cluster 2 - S/C #1 (Salsa)

09/30/1002/15/03 07/16/00 CLU3Cluster 2 - S/C #3 (Rumba)

09/30/1002/15/03 07/16/00 CLU2Cluster 2 - S/C #2 (Samba)

07/24/14 07/24/09 07/23/99 CHDRChandra X-Ray Observatory

06/30/10 06/30/08 10/15/97 CASCassini

EOEMEOPMLaunch 
or StartAcronymProject

– Ongoing / Approved Projects –
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DSN User / Mission Planning Set

TBD08/26/07 07/16/07 SELESELENE

TBD03/04/12 10/25/09 MSLMars Science Laboratory 2009

TBD09/31/1010/31/08LROLunar Reconnaissance Orbiter (LRO)

TBD01/31/0910/31/08TBDLunar Crater Observation and Sensing Satellite (LCROSS)

- - -12/01/1211/01/08 KEPLKepler

TBD10/26/08 08/03/07 PHXPhoenix

TBD07/04/1506/20/07 DAWNDawn

09/26/11 09/26/08 09/18/06STBStereo Behind

09/26/11 09/26/08 09/18/06STAStereo Ahead

TBD04/17/16 01/17/05 NHPCNew Horizons

01/22/09 09/24/07 11/09/05 VEXVenus Express

12/31/15 12/31/10 08/12/05 MROMars Reconnaissance Orbiter

- - -03/19/12 08/03/04 MSGRMessenger

EOEMEOPMLaunch 
or StartAcronymProject

– Ongoing / Approved Projects –
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DSN User / Mission Planning Set

04/01/24 04/01/1910/01/14SIMSpace Interferometry Mission

TBD08/21/1611/28/13M13OMars Orbiter 2013

TBD03/01/1003/01/08TBDChandrayaan – 1

TBD07/31/16 06/01/13 JWSTJames Webb Space Telescope

TBD09/18/16 07/08/10 JUNOJuno

TBD09/10/14 01/31/12 M11LMars Scout 2011

EOEMEOPMLaunch 
or StartAcronymProject

– Advanced / Planning Projects –
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DSN Major Downtimes by Date

25916324 - 379709/16/2007 06/12/2007Hydrostatic Bearing ReplacementDSS 63

12811717 – 191205/09/200704/27/2007GroutingDSS 14 

09609314 – 14404/07/200804/03/2007PaintingDSS 46

12811717 – 191205/09/200704/27/2007HALON Replacement - NIBDSS 14 

04603505 - 071202/16/200702/04/2007GroutingDSS 43

05104907 - 08302/21/200702/18/2007X/KA LNA MaintenanceDSS 55

09108513 - 13704/02/200703/26/2007PaintingDSS 43

25916324 - 379709/16/2007 06/12/2007Depot Level Maintenance - NIBDSS 63

13813420 – 20505/19/200705/14/2007Hydraulics TaskDSS 46

15214822 – 22506/01/200705/28/2007Hydraulics TaskDSS 66

110605709 - 165004/16/200702/26/2007Antenna Drive Cabinet 
RefurbishmentDSS 65

25916324 - 379709/16/2007 06/12/2007Load Sensors Install - NIBDSS 63

27423935 - 403610/01/200708/27/2007Antenna Drive Cabinet 
RefurbishmentDSS 45

27423935 - 403610/01/200708/27/2007S-Band 200W U/L Install - NIBDSS 45

End 
DOY

Start 
DOYWeek(s)Duration 

(days)EndStartDescriptionSite

– 2007 –
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DSN Major Downtimes by Date

29428141 – 421410/21/200710/08/2007Antenna Controller Replacement S/W 
Install – ProposedDSS 14 

28728141 – 41710/14/200710/08/2007Grouting – NIBDSS 14 

27423935 - 403610/01/200708/27/2007Depot Level Maintenance - NIBDSS 45

32227440 – 464911/19/200710/01/2007Antenna Controller Replacement –
ProposedDSS 45

34330244 – 494212/10/200710/29/2007200W S-Band U/L – ProposedDSS 65

34330244 – 494212/10/200710/29/2007Depot Level Maintenance – NIBDSS 65

End 
DOY

Start 
DOYWeek(s)Duration 

(days)EndStartDescriptionSite

– 2007 –
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DSN Major Downtimes by Date

– 2007 –

Weeks 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 45 46 47 48 49 50 51 52
MRO Prime Science

ULYS Nutation
ULYS S. Polar Pass MSGR Venus Approach and Flyby #2 MSGR DSM2 ULYS N. Polar Pass

GSSR VK1991 PHX Launch/TCM1/TCM2 PHX TCM3/TCM4
MEX Occultation GSSR Mercury

NHPC Jupiter Approach NHPC Jupiter Departure GSSR Mercury NHPC Checkout NHPC TCM
2007 NHPC Jupiter Flyby, Checkout WMAP TCM WMAP TCM GSSR 2340 Hathor
Key SELE Launch and LEOP WMAP TCM GSSR Mercury

Project ROSE Mars Approach Swingby DAWN Launch SELE LOI
Events WMAP TCM CAS Titan T-31 Flyby CAS Titan T-32 Flyby

SOHO Keyhole SOHO Keyhole SOHO Keyhole SOHO HSO Continuous SOHO Keyhole
VEX Occultation 3 VEX Occultation 3

VEX Occultation 3 VEX Occultation 3 ROSE Earth2 Swingby and Support
VEX Movie CAS Titan T-33 Flyby VEX Bi-Static Radar 7

VEX Bi-Static Radar 4 VEX Occultation 3 VEX Bi-Static Radar 5 VEX Bi-Static Radar 6 VEX Bi-Static Radar 8
CAS Titan T-30 Flyby CAS Titan T-34 FlybCAS Titan T-35 Flyby VEX Bi-Static Radar 9

 
D16 Extended Downtime

D27 Wheel Replacement D14 Grouting D14 ACR S/W - Proposed
GDSCC D14 HALON Replacement - NIB D14 Grouting - NIB

D45 Elevation Cable Wrap D46 Hydraulics D45 ADCR
D45 200W S-Band U/L

D43 Grouting D45 DLM - NIB
CDSCC D45 Antenna Controller Replacement - Proposed

D43 Painting

D34 Painting D46 Painting

D55 LNA Maintenance D66 Hydraulics D65 200W S-Band U/L - Proposed
D65 DLM - NIB

D65 ADCR
MDSCC D63 Hydrostatic Bearing

D63 DLM - NIB
D63 Load Sensor Install - NIB

Weeks 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 45 46 47 48 49 50 51 52
Revised: January 21, 2007

September October NovemberJanuary February March April DecemberMay June July August
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DSN Major Downtimes by Date

TBDTBDTBDTBDTBD09/29/2008Extended Downtime - ProposedDSS 46

TBDTBDTBDTBDTBD09/29/2008Extended Downtime - ProposedDSS 66

08827340 - 1318203/29/2009 09/29/2008 Life ExtensionDSS 43

27219629 – 397709/29/200807/14/2008Ka-Band Phase 2 Install – ProposedDSS 34

27219629 – 397709/29/200807/14/2008Depot Level Maintenance – NIBDSS 34

13203506 - 199805/11/2008 02/04/2008 Q-Band Installation - NIBDSS 54

30027340 - 432710/26/200809/29/2008DLM – NIBDSS 43 

13204908 - 198405/11/200802/18/2008Depot Level Maintenance – NIBDSS 15

13203506 - 199805/11/2008 02/04/2008 X/X-Ka Band InstallationDSS 54

13203506 - 19 9805/11/2008 02/04/2008 AZ Track Refurbishment - NIBDSS 54

13203506 - 19 9805/11/2008 02/04/2008 AZ Data Gear Replacement - NIBDSS 54

08827340 - 1318203/29/2009 09/29/2008 Depot Level Maintenance - NIBDSS 43

13204908 - 198405/11/2008 02/18/2008 Life ExtensionDSS 15

13203506 - 199805/11/2008 02/04/2008 Depot Level Maintenance - NIBDSS 54

End 
DOY

Start 
DOYWeek(s)Duration 

(days)EndStartDescriptionSite

– 2008 –
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DSN Major Downtimes by Date

– 2008 –

Weeks 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 45 46 47 48 49 50 51 52
MRO Prime Science MRO Solar Conj.

ULYS N. Polar NHPC Checkout
ULYS Nutation GOES-O Launch KEPL Launch

CHDR Dark Current CHDR Dark Current CHDR Dark Current CHDR Dark Current
GSSR Ast 2001SN26 GSSR Ast 2003YE45 GSSR Ast 1998UO1 GSSR Ast Toutatis

GSSR Ast 4450Pan GSSR Ast 1991VH
2008 MSGR Merc Flyby #1 MSGR DSM3 VEX Solar Corona MSGR Merc Flyby #2 MSGR DSM4
Key ROSE Asteroid Flyby 1 Rhod

Project NHPC Maneuver PHX TCM 3 TCM 4,5,6 PHX EDL NHPC Maneuver
Events PHX Mars Approach PHX Surface Ops

SOHO Keyhole SOHO Keyhole SOHO Keyhole SOHO Keyhole
SOHO HSO LRO Launch

Chandrayaan Launch VEX Solar Corona LCROSS Launch
WMAP TCM WMAP TCM WMAP TCM WMAP TCM

 
D16 Extended Downtime

D15 Life Extension
GDSCC D15 DLM - DLM

D46 Extended Downtime - Proposed

D43 Life Extension - Ending 03-29-2009
CDSCC D43 DLM - NIB

D34 Ka-Band Phase 2 - Proposed
D34 DLM NIB - Proposed

D54 X/X-Ka Band D66 Extended Downtime - Proposed
D54 AZ Track Refurb - NIB
D54 AZ Data Gear Replacement - NIB

MDSCC D54 Q-Band Installation - NIB
D54 DLM - NIB

Weeks 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 45 46 47 48 49 50 51 52
Revised: December 5, 2006

SeptemberAprilJanuary February March DecemberMay June NovemberJuly August October
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26318728 – 387709/21/200907/06/2009Ka-Band Phase 2 Install – ProposedDSS 24

26318728 – 387709/21/200907/06/2009Depot Level Maintenance – NIB -
ProposedDSS 24 

TBD273TBDTBDTBD09/29/2008Extended Downtime - ProposedDSS 46

TBD273TBDTBDTBD09/29/2008Extended Downtime - ProposedDSS 66

08727140 - 1218203/28/2010 09/28/2009 Life ExtensionDSS 14

27008914 - 3918209/27/2009 03/30/2009Life ExtensionDSS 63

End 
DOY

Start 
DOYWeek(s)Duration 

(days)EndStartDescriptionSite

– 2009 –
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DSN Major Downtimes by Date

– 2009 –

Weeks 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 45 46 47 48 49 50 51 52 53
MSL Launch & TCM

NOAA-N Launch MSL Inst Checkout
CHDR Dark Current CHDR Dark Current CHDR Dark Current CHDR Dark Current

GSSR Ast 1998CS1 GSSR Ast 1994CC GSSR Ast 2000CO10 GSSR Ast 2001 CV26
GSSR Ast 1999AQ10 GSSR Ast 2000DP10 GSSR Ast 1998FW4

GSSR Ast 1999AP10
2009 DAWN Mars G/A
Key ROSE Earth Swingby 3

Project WMAP TCM WMAP TCM MSGR Merc Flyby 3 MSGR DSM-5
Events NHPC Checkout

NHPC Maneuver NHPC Maneuver

SOHO Keyhole SOHO Keyhole SOHO Keyhole SOHO Keyhole
SOHO HSO GOES-P Launch

 
D16 Extended Downtime

D24 Ka-Band Phase 2 - Proposed
GDSCC D24 DLM - NIB

D14 Life Extension - Ending 03-28-2010
NIB - D14 DLM

D46 Extended Downtime - Proposed

CDSCC D43 Life Extension - Beginning 09-29-2008
D43 DLM - NIB

D66 Extended Downtime - Proposed

MDSCC D63 Life Extension

Weeks 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 45 46 47 48 49 50 51 52 53
Revised:

August DecemberNovemberSeptember OctoberApril May June July

December 5, 2006

January February March
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IND Resource Implementation Planning Matrix

Complex Station Subnet Down Up Down Up Down Up
10 DSS-16 26M a a N/A N/A N/A N/A N/A
40 DSS-46 26M a a N/A N/A N/A N/A N/A
60 DSS-66 26M a a N/A N/A N/A N/A N/A

10 DSS-27 34HSB a a N/A N/A N/A N/A N/A

10 DSS-24 34B1 a a a a N/A N/A 09/21/09
40 DSS-34 34B1 a a a a aaa N/A 09/29/08
60 DSS-54 34B1 a a a a 04/15/08 N/A 09/27/10

10 DSS-25 34B2 N/A N/A a a a N/A N/A
10 DSS-26 34B2 N/A N/A a a a N/A N/A
60 DSS-55 34B2 N/A N/A a a aaa N/A N/A

10 DSS-15 34HEF a N/A a a N/A N/A N/A
40 DSS-45 34HEF a 11/11/07 a a N/A N/A N/A
60 DSS-65 34HEF a 12/19/07 a a N/A N/A N/A

10 DSS-14 70M a a a a N/A N/A N/A
40 DSS-43 70M a a a a N/A N/A N/A
60 DSS-63 70M a a a a N/A N/A N/A

 N/A = Capability Not Planned xx/xx/xx = Capability Date Recently Changed As of: 01/22/07

aaa = Capability Recently Exists a = Capability Exists

S-Band X-Band Ka-Band Ka 
Phase 2
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200920082007

December
November
October

September
August

July
June
May
April

March
February
January

Month

49 – 5349 – 5249 – 52
45 – 4845 – 4844 – 48
40 – 4440 – 4440 – 43
36 – 3936 – 3936 – 39
32 – 3532 – 3531 – 35
27 – 3127 – 3127 – 30
23 – 2623 – 26
19 – 2218 – 22
14 – 1814 – 17
10 – 1310 – 13
06 – 0906 – 09
01 – 0501 – 05

WeeksLegend

Indicates months without 
contention01 – 04

Indicates months that DO contain 
contentions to be resolved05 – 08

Indicates months that DO NOT 
contain contentions to be resolved18 – 22
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July 15, 2007
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THE SPACECRAFT RIGHT ASCENSION FIGURES SHOW THE POSITIONS OF THE SPACECRAFT IN THE SKY
RELATIVE TO EACH OTEHR ON THE 15TH OF EACH MONTH FOR THE YEAR INDICATED.  RIGHT ASCENSION IS
COMMONLY MEASURED IN HOURS, WITH 1 HOUR = 15 DEGREES.

THE ARROW INDICATES THE CENTER OF A SPACECRAFT VIEW FROM EARTH. EXTEND 60 DEGREES ON BOTH
SIDES OF THE ARROW TO CALCULATE AN EIGHT (8) HOUR VIEW PERIOD.
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Events, Events, Recommendations and Analyses

The Resource Allocation Review Redbook makes reference to 
monthly contention as low, moderate, severe, and extreme.  The 
explanation of these terms is listed below.

– Projected unsupportable time is expressed as low, moderate, severe, or extreme 
in the Analysis sections of this document.  Projected unsupportable time is an 
estimate of the amount of requested time, typically in percentage of requirements 
or modified requirements, that is unsupportable, based on resource availability, 
other users’ requirements, assumed priorities, and view periods.  The following 
percentages apply:

Low/Workable = <20%
Moderate = 20% to 30%
Severe = 31% to 45%
Extreme = >45%

Workable is a term used to express a condition wherein the projected 
unsupportable time is low.  This condition occurs when the general forecasting 
analysis indicates a low percentage of unsupportable time or when agreements 
have been made to reduce contention to a workable level.  Workable essentially 
means that experience has shown that the remaining contention may be solved 
during final schedule preparations and negotiations.
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and Analyses
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Events, Events, Recommendations and Analyses
2007 Weekly Average User Unsupportable Time
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Events, Events, Recommendations and Analyses
2007 – July (Weeks 27 - 30)

EVENTS
DSS-63 approved downtime (Hydrostatic Bearing Replacement)

ATOT A01 Astrometry in week 37

Cassini Tour

Chandra Earth Eclipse and ACA D/C MESR in week 27

Dawn LEOP support in weeks 27 - 28

GBRA Host Country in weeks 26,27,30

GSSR Mercury RSD with Greenbank Telescope (GBT) in week 30

Mars Odyssey Delta DOR in week 28

Mars Reconnaissance Orbiter X/Ka-Delta DOR in week 29

SELENE Launch, Initial Acquisition on DOY 197 and LEOP, TCM support in weeks 29 - 30

SOHO TSO in week 29

Ulysses Nutation

WMAP Maneuver in week 28
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Events, Events, Recommendations and Analyses
2007 – July (Weeks 27 - 30) (continued)

RECOMMENDATIONS
M01O Mapping MSPA with MGS Mapping, change all support to standalone.  MSPA 

passes from DSS-43 and 34H with MRO Prime Science at DSS-14,43; 3 passes in 
weeks 27 and 28, and 2 passes in week 29 and 1 pass in week 30. MSPA 1 of 2 passes 
in week 29 and 2 of 2 passes in week 30 from 34H with MRO Prime Science at DSS-
14,43.  (1)

MRO Prime Science MSPA 3 DSS-43 and 34H passes per week with M01O Mapping at 
DSS-14,43.  (1)

SELE utilize DSN 26 Meter antennas to fulfill requirements on DSN 34B1 Maintenance 
days and when hard conflicts exist with ULYS in week 29 when the Moon viewperiod 
overlaps with the Maintenance/Sun viewperiod.  (1,2)

SOHO move support from DSS-24,34 to DSS-27,46,66 in week 29.  (2)

ULYS utilize non-DSN assets to fulfill Nutation requirements during DSS-63 downtime, 
DSS-54 maintenance days, launch activities, during periods of high contention and 
limited viewperiod length.  (1,2)
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Events, Events, Recommendations and Analyses
2007 – July (Weeks 27 - 30) (continued)

ANALYSES
1. (70M) The projected unsupportable time is moderate to extreme for DSS Maintenance, 

M01O Mapping, MEX Bi-Static Radar, ULYS Nutation and VGR2 routine support. 
Contention is due to ULYS Nutation and significant view period overlap with Mars 
view, and is further compounded by proposed DSS-63 downtime.

2. (34B1) The projected unsupportable time is moderate for CHDR, DSS Maintenance, 
SOHO, ULYS Nutation and WIND. Contention is primarily due to SELENE Launch 
support requirements in week 29.

Contention levels on the 34H, 34B2, 34HSB and 26M subnets are workable and should 
resolve during final schedule preparations and negotiations.
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Events, Events, Recommendations and Analyses
2007 – August (Weeks 31 - 35)

EVENTS
DSS-63 approved downtime (Hydrostatic Bearing)
DSS-45 approved downtime (ADCR)

ATOT A01 Astrometry in week 35

GSSR Mercury RSD GBT in week 31

Mars Odyssey Delta DOR in week 33

Mars Reconnaissance Orbiter X/Ka-Delta DOR in week 33

Phoenix Launch in DOY 215, TCM in week 33, Delta DOR in weeks 34 - 35

SELENE TCM in weeks 31 - 34, LEOP in weeks 31 - 32, LOI in weeks 32 - 34

SOHO Keyhole in weeks 33 - 35

Ulysses Nutation

Venus Express Bi-Static Radar 6 in week 31

Voyager 1 MAGROL on DOY 216
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Events, Events, Recommendations and Analyses
2007 – August (Weeks 31 - 35) (continued)

RECOMMENDATIONS
CAS Tour move 5 supports at DSS-24,25,26,34,54,55 to DSS-15,25,55 in week 32.  (2)

INTG move 3 passes at DSS-24,27 to DSS-27 in week 31 – 33. (2)

M01O Mapping MSPA with MGS Mapping, change all support at DSS-14 and DSS-43 to 
standalone.  MSPA 3 passes at DSS-14 and DSS-43 per week with MRO Prime Science 
at DSS-14,43.  (1)

MRO Prime Science, MSPA 3 passes at DSS-14,43 per week with MRO Prime Science at 
DSS-14,43.  (1)

PHX move 11 passes at 34B1 to 34B1,34B2 in week 32. (2)

SELE utilize DSN 26 Meter antennas to fulfill requirements on DSN 34B1 Maintenance 
days and when hard conflicts exist with ULYS in week 33 when the Moon viewperiod 
overlaps with the Maintenance/Sun viewperiod.  (1,2)

STA move support from DSS-26,34,54 to 34H in weeks 31 – 33.  (2)

STB move support from DSS-26,34,54 to 34H in weeks 31 – 33.  (2)

SOHO Keyhole move 3 of 7 passes at 34B1 to 15/27,45/46,65/66 in week 33.  (2)
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Events, Events, Recommendations and Analyses
2007 – August (Weeks 31 - 35) (continued)

RECOMMENDATIONS
ULYS utilize non-DSN assets to fulfill Nutation requirements during DSS-63 downtime, 

DSS-54 maintenance days, launch activities, during periods of high contention and 
limited viewperiod length.  (1,2)

WIND move 2 of 7 passes to D/L only at DSS-45 in weeks 32 and 33.  (2)
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Events, Events, Recommendations and Analyses
2007 – August (Weeks 31 - 35) (continued)

ANALYSES
1. (70M) The projected unsupportable time is moderate to extreme for DSS Maintenance, 

GSSR Mercury and Mercury RSD, M01O Mapping and Delta DOR, MEX Bi-Static 
Radar, MRO Prime Science and ULYS Nutation. Contention is due to ULYS Nutation, 
SOHO Keyhole and significant view period overlap Mars view, and is compounded by 
the DSS-63 downtime.

2. (34B1) The projected unsupportable time is moderate to severe for CAS, CHDR, DSS 
Maintenance, MRO, PHX, SELE, SOHO Keyhole, STA, STB, ULYS, VGR2 and WIND. 
Contention is primarily due to PHX Launch support, SELE LEOP and ULYS Nutation 
requirements.

Contention levels on the 34H, 34B2, 34HSB and 26M subnets are workable and should 
resolve during final schedule preparations and negotiations.
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Events, Events, Recommendations and Analyses
2007 – September (Weeks 36 - 39)

EVENTS
DSS-63 approved downtime (Hydrostatic Bearing Replacement)          

ending in week 37
DSS-45 approved downtime in weeks 35 - 39 for: ADCR, 200W S-Band U/L, DLM  

ATOT A01 Astrometry in week 37

GSSR Mercury in week 39

Mars Odyssey Delta DOR in week 37

Mars Reconnaissance Orbiter X/Ka Delta DOR in week 37

New Horizons Checkout in week 38 - 39, Delta DOR in week 39

Phoenix ACS/NAV in week 37, Delta DOR 

SOHO HSO in weeks 37 – 39

Ulysses Nutation

Voyager 1 MAGROL Overlay Window in week 39

Voyager 2 MAGROL on DOY 257

WMAP Maneuver in week 37
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Events, Events, Recommendations and Analyses
2007 – September (Weeks 36 - 39) (continued)

RECOMMENDATIONS
M01O Mapping MSPA with MGS Mapping, change support at DSS-14 and DSS-43 to 

standalone in week 37.  MSPA 7 passes at DSS-14 and DSS-43 with MRO Prime 
Science at DSS-14,43.  (1)

MRO Prime Science, MSPA 7 passes at DSS-14,43 with M01O Mapping at DSS-14,43 in 
week 37.  (1)

ULYS utilize non-DSN assets to fulfill Nutation requirements during DSS-63 downtime, 
DSS-54 maintenance days, during periods of high contention and limited viewperiod 
length.  (1)

VGR2 reduce support from 8 to 6 hours at DSS-43,45,34.  (1)
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Events, Events, Recommendations and Analyses
2007 – September (Weeks 36 - 39) (continued)

ANALYSES
1. (70M) Moderate to severe unsupportable time is projected for DSS Maintenance 

GSSR Mercury, M01O Mapping, MEX Bi-Static Radar, PHX, ULYS Nutation and VGR2. 
Contention is due to oversubscription in the daylight and Mars view period and is 
further compounded by the DSS-63 downtime.

Contention levels on the 34H, 34B1, 34B2, 34HSB and 26M subnets are workable and 
should resolve during final schedule preparations and negotiations.
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Events, Events, Recommendations and Analyses
2007 – October (Weeks 40 - 43) 

EVENTS
DSS-45 proposed downtime (Antenna Controller Replacement) beginning in                

week 40
DSS-14 proposed downtime (ACR S/W Install) in weeks 41 - 42

Chandra Lunar Eclipse in week 40

EGS EVN J-M5 in week 43

GSSR Asteroid 2340 Hathor in week 43, GODR in weeks 41 - 42, Mercury in week 41

Mars Odyssey Delta DOR in week 42

Mars Reconnaissance Orbiter X/Ka-Delta DOR in week 41

Messenger Delta DOR in weeks 41 - 43, DSM-2 in week 42

New Horizons Checkout in weeks 40 - 43, Delta DOR in week 40, L MET CCD                  
CMD in week 43

Phoenix Delta DOR, TCM in week 40
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2007 – October (Weeks 40 - 43) Continued

EVENTS
Venus Express Bi-Static Radar 7 in weeks 40 - 41

Voyager 1 DTR Array in week 43

WMAP Maneuver in 40 - 41
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Events, Events, Recommendations and Analyses
2007 – October (Weeks 40 - 43) (continued)

RECOMMENDATIONS
DSS approve proposed DSS-14 downtime for Antenna Controller Software installation in 

weeks 41 and 42 and DSS-45 downtime for Antenna Controller Replacement.  DSS 
Maintenance delete 1 DSS-24 maintenance in each week 41 and 42 and DSS-63 delete 
1 Thursday maintenance in week 41.  (2)

CAS Tour move 2 passes from DSS-14 to 34B1,34B2 in weeks 41 and 42. Move support 
from 34H to DSS-15,34,65. (DT)

CLU2 1/2/3/4 SSO move 1 pass per week from DSS-27/24/15/14 to DSS-27/24/15 in weeks 
41 and 42.  Move support from DSS-46/34/45/43 to DSS-46/34/43. CLU4 1/2/3/4 MSO 
move support from DSS-46/34/45/43 to DSS-46/34/43 in week 40.  (DT)

DAWN move 1 pass per week from 34H to 34B1.  (DT)
GBRA PRA-GAVRT delete 1 support per week in weeks 41 and 42.  (DT)
GSSR GODR move 1 DSS-14 support each from weeks 41 and 42 to weeks 39 and 43.  

GSSR Mercury move 1 DSS-14 support in week 41 to week 43.  (DT)
M01O Mapping MSPA with MGS Mapping at 70M, change 6 passes to standalone in week 

40.  M01O Mapping MSPA seven 10-hour passes at 70M with MRO Prime Science in 
weeks 40 - 42 at 70M.  M01O Delta DOR move support at DSS-14\43 and DSS-14\63 
from week 42 to week 43.  (1,2)
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Events, Events, Recommendations and Analyses
2007 – October (Weeks 40 - 43) (continued)

RECOMMENDATIONS
MEX Orbital Science MSPA with MRO Prime Science at 70M, change 7 MSPA passes to 

standalone in week 40.  (1)
MRO Prime Science MSPA with MEX Orbital Science at 70M, change 7 MSPA passes to 

standalone at 34H,34B2 in week 40,  MRO Prime Science, MSPA seven 34H passes in 
week 40 and 7 of 14 passes at 34B1,34B2 from weeks 41 and 42 with M01O Mapping 
for 10 hour 70M passes in weeks 40 - 42. Move remaining 7 passes at 34B1,34B2 to 
34H,34B2 in weeks 41 and 42.  (1,2)

MSGR Cruise move 7 passes from DSS-25,45,65 and DSS-26,45,55 to DSS-15,34,65 in 
week 40 and 4 passes from DSS-26,45,55 to DSS-15,34,65. Move 4 Delta DOR supports 
from DSS-15\65,15\45 to DSS-15\65,15\34 in weeks 41 – 43.  (2)

PHX TCM move 18 passes from DSS-25,34,55 to 34B1,34B2 in week 40.  (2)
ULYS utilize non-DSN assets to fulfill Nutation requirements during DSS-14 downtime, 

DSS-24 maintenance days, during periods of high contention and limited viewperiod 
length. (1,2)

VGR1 Routine U/L move support from DSS-14 to DSS-43 in weeks 41 and 42.  (DT)
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Events, Events, Recommendations and Analyses
2007 – October (Weeks 40 - 43) (continued)

ANALYSES
1. (70M) The projected unsupportable time is moderate to extreme for DSS Maintenance,  

M01O Mapping, MEX Bi-Static Radar, MSGR DSM-2, MRO Prime Science, ULYS 
Nutation, VGR2 and WMAP. Contention is due to ULYS Nutation, significant view 
period overlap with Mars view, and is compounded by the DSS-14 and DSS-45 
downtime.

2. (34B1) The projected unsupportable time is moderate to severe for DSS Maintenance, 
GBRA Host Country, MSGR Cruise, NHPC, PHX, ULYS Nutation and VGR2. 
Contention is primarily due to PHX TCM support, ULYS Nutation requirements and 
compounded by DSS-14 and DSS-45 downtimes.

DT - Denotes recommendations made for downtime approval.

Contention levels on the 34H, 34B2, 34HSB and 26M subnets are workable and should 
resolve during final schedule preparations and negotiations.
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2007 – November (Weeks 44 - 48)

EVENTS
DSS-45 proposed downtime (Antenna Controller Replacement)           

ending in week 46
DSS-65 proposed downtime (200W S-Band U/L) beginning in week 44

Chandra ACA D/C MESR in week 45, Lunar Eclipse in week 44

GSSR GODR in week 44, 46, 48, Mercury in week 45

Mars Odyssey Delta DOR in week 46

Mars Reconnaissance Orbiter X/Ka Delta DOR in week 45

Phoenix Delta DOR

Rosetta Earth Swing-by (DOY 318)

SOHO HSO in weeks 44 - 46, Keyhole in weeks 46 - 48

Ulysses Nutation

Voyager 1 MAGROL DOY 306 - 307
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Events, Events, Recommendations and Analyses
2007 – November (Weeks 44 - 48) (continued)

RECOMMENDATIONS
DSS approve proposed DSS-45 downtime for Antenna Controller Replacement ending in 

week 46 and DSS-65 downtime for 200W S-Band Uplink installation begins in week 44.  

CAS Tour move support from 34H to DSS-15,34,54 in weeks 44 – 46 and to DSS-15,45,54 
in weeks 47 and 48.  (DT)

CLU2 1/2/3/4 SSO move from DSS-46/34/45/43 to DSS-46/34/43 in weeks 44 – 46.  Move 1 
pass per week from DSS-66/54/65/63 to DSS-66/54/63 in weeks 45 and 47.  CLU4 
1/2/3/4 MSO move 1 support from DSS-46/34/45/43 to DSS-46/34/43 in week 45.  (DT)

DAWN Cruise move 1 pass per week from 34H to 34B1.  (DT)

DSN ANTCAL S/X delete DSS-45 support in week 45.  (DT)

MSGR Cruise move 5 passes from 34H to DSS-15,34,55 in week 44 and 3 passes from 34H 
to DSS-15,45,55 in weeks 47 – 48 and 4 passes from DSS-26,45,65 to DSS-26,45,55 in 
week 48.  (DT)

PHX Delta DOR move support from DSS-24\34,24\65 to DSS-24\34,24\54.  (DT)

SOHO Keyhole move 2 passes from DSS-15/27,45/46,65/66 to 14/27,43/46,63/66 in week 46 
and 3 passes in week 47.  (DT)

ULYS utilize non-DSN assets to fulfill Nutation requirements during periods of high 
contention and limited viewperiod length.
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Events, Events, Recommendations and Analyses
2007 – November (Weeks 44 - 48) (continued)

ANALYSES
1. (34H) The projected unsupportable time is Low/Workable with the implementation of 

the DSS-45 and DSS-65 downtime.

DT - Denotes recommendations made for downtime approval.

Contention levels on the 70M, 34B1, 34B2, 34HSB and 26M subnets are workable and 
should resolve during final schedule preparations and negotiations.
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Events, Events, Recommendations and Analyses
2007 – December (Weeks 49 - 52)

EVENTS
DSS-65 proposed downtime (200W S-Band U/L) ending in week 49

ATOT A01 Image in week 51

Chandra Earth Eclipse in weeks 51 - 52

Dawn Delta DOR in weeks 49 and 51

GSSR Astrometry 3200 Phase in week 50, GODR in week 52, and Mars

Mars Odyssey Delta DOR in week 50, and THEMIS

Mars Reconnaissance Orbiter X/Ka-Delta DOR in week 49

Messenger Delta DOR in weeks 50 - 52, TCM in week 51

New Horizons Maneuver in weeks 51 - 52, Solar Conjunction in weeks 49,51

Phoenix Delta DOR

SOHO TSO in week 52

Ulysses Nutation

Venus Express Bi-Static Radar 9 in week 51

Voyager 2 MAGROL on DOY 348
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Events, Events, Recommendations and Analyses
2007 – December (Weeks 49 - 52) (continued)

RECOMMENDATIONS
DSS approve proposed DSS-65 downtime for 200W S-Band Uplink installation ending in 

week 49.

CAS Tour move support from 34H to DSS-15,34,54 in week 49. (DT)

CLU2 1/2/3/4 SSO move 1 pass from DSS-66/54/65/63 to DSS-66/54/63 in week 49.   (DT)

DSN ANTCAL S/X delete DSS-65 support in week 49.  (DT)

MSGR Cruise move 3 passes from 34H to DSS-15,45,55 in week 49 and 4 passes from 
DSS-26,45,65 to DSS-26,45,55 in week 49.  (DT)

PHX Delta DOR move support from DSS-24\34,24\65 to DSS-24\34,24\54 in week 49.  (DT)

ULYS utilize non-DSN assets to fulfill Nutation requirements during periods of high 
contention and limited viewperiod length.
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Events, Events, Recommendations and Analyses
2007 – December (Weeks 49 - 52) (continued)

ANALYSES
1. (34H) The projected unsupportable time is Low/Workable with the implementation of 

the DSS-65 downtime.

DT - Denotes recommendations made for downtime approval.

Contention levels on the 70M, 34B1, 34B2, 34HSB and 26M subnets are workable and 
should resolve during final schedule preparations and negotiations.
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Events, Events, Recommendations and Analyses

2008 Events, Recommendations
and Analyses
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Events, Events, Recommendations and Analyses
2008 Weekly Average User Unsupportable Time
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Events, Events, Recommendations and Analyses
2008 Weekly Average User Unsupportable Time



02/13/2007 Preliminary SC – 1.0 – 53

Resource Allocation ReviewResource Allocation Review

Events, Events, Recommendations and Analyses
2008 – January (Weeks 01 - 05)

EVENTS
Cassini Tour

Chandra Earth Eclipse end in week 01, Lunar Eclipse in week 04

GSSR Mars in week 04

GBRA Host Country in week 05

Mars Express Orbital Science beginning in week 01, Radio Science and Bi-Static Radar in 
weeks 02 and 04

Mars Reconnaissance Orbiter Ka Ops Demo and Prime Science in weeks 01 - 05, X/Ka 
Delta DOR in week 01 and 05

Mars Odyssey THEMIS and Delta DOR in week 03

Messenger Delta DOR ending in week 02 and Mercury FB1 beginning in week 03, TCM in 
weeks 02 and 04

Phoenix Cruise and Delta DOR

SGP Crust Dyn B-M4 in week 03, Crust Dyn H-M4 weeks 02 and 04, Crust Dyn W-M4 
weeks 03 - 04

SOHO Keyhole and TSO in week 04
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Events, Events, Recommendations and Analyses
2008 – January (Weeks 01 - 05) (Continued)

EVENTS
Ulysses Nutation

Voyager 1 MAGROL on DOY 032

WIND TCM on DOY 007

WMAP Maneuver in week 04
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Resource Allocation ReviewResource Allocation Review

Events, Events, Recommendations and Analyses
2008 – January (Weeks 01 - 05) (continued)

RECOMMENDATIONS
VGR2 reduce supports to 6 hours and move 4 of 7 passes from DSS-43,45,34 to DSS-

43,45 in weeks 01 - 04.
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Resource Allocation ReviewResource Allocation Review

Events, Events, Recommendations and Analyses
2008 – January (Weeks 01 - 05) (continued)

ANALYSES
1. (34BWG1) The projected unsupportable time is moderate to extreme for DSS 

Maintenance, MSGR Cruise and VGR2 routine support. Contention is due to 
oversubscription in the Mars and Sun viewperiod.

Contention levels on the 70M, 34H, 34B2, 34HSB and 26M subnets are workable and 
should resolve during final schedule preparations and negotiations



02/13/2007 Preliminary SC – 1.0 – 57

Resource Allocation ReviewResource Allocation Review

Events, Events, Recommendations and Analyses
2008 – February (Weeks 06 - 09)

EVENTS
DSS-14 proposed downtime (Quarterly Grouting) in week 06
DSS-15 approved downtime (Life Extension) beginning in week 08
DSS-54 approved downtime (X/X-Ka Band Install) beginning in week 06

ATOT A01 Astrometry in week 07

Cassini Tour

EGS Calibration in week 08, Global VLBI in week 09

GSSR Astrometry 4450 Pan in weeks 07 - 08

GBRA Host Country in week 09

Mars Odyssey Delta DOR in week 07, Map in week 06

Mars Express Radio Science and Bi-Static in weeks 06 and 08, Orbital Science 

Mars Reconnaissance Orbiter X-Ka/Delta DOR in week 09, Ka Ops Demo, PSci, THEMIS 

Messenger Mercury FB1 in weeks 06 - 07

SGP Crust Dyn B-M4 in week 06

SOHO Keyhole in weeks 06 - 09, Maneuver in week 08

Ulysses Nutation
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Resource Allocation ReviewResource Allocation Review

Events, Events, Recommendations and Analyses
2008 – February (Weeks 06 - 09) (continued)

RECOMMENDATIONS
DSS approve proposed DSS-14 3-day grouting in week 06. (1)

CHDR move 7 of 21 passes from 34B1 to DSS-27 in week 08. (2)

CLU2 1/2/3/4 SSO move all array passes from DSS-27/24/15/14 to DSS-27/24/15 in week 
06. (1)

INTG move 1 of 3 passes from DSS-24,27 to DSS-27 in week 08. (2)

M01O Mapping MSPA with MGS Mapping, change all support to standalone and MSPA 3 
passes with MRO Prime Science in weeks 07 - 09. (1)

MRO Prime Science MSPA 3 of 7 standalone supports at DSS-25,34,55 with M01O 
Mapping at DSS-25,45,65 in weeks 07 - 09. (1,2)

VGR2 reduce supports to 6 hours and move 4 of 7 passes from DSS-43,45,34 to DSS-
43,45. (2)
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Resource Allocation ReviewResource Allocation Review

Events, Events, Recommendations and Analyses
2008 – February (Weeks 06 - 09) (continued)

ANALYSES
1. (70M) The projected unsupportable time is moderate to extreme for DSS Maintenance, 

CLU4 1/2/3/4 MSO, GSSR, STF, ULYS Nutation and WMAP. Contention is due to 
Ulysses Nutation and significant view period overlap with Mars view.

2. (34BWG1) The projected unsupportable time is moderate to severe for DSS 
Maintenance and SOHO Keyhole. Contention is due to Ulysses Nutation and 
significant view period overlap with Mars view.

Contention levels on the 34H, 34B2, 34HSB and 26M subnets are workable and should 
resolve during final schedule preparations and negotiations
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Resource Allocation ReviewResource Allocation Review

Events, Events, Recommendations and Analyses
2008 – March (Weeks 10 - 13)

EVENTS
DSS-54 approved downtime (X/X-Ka Band Install)
DSS-15 approved downtime (Life Extension)

Cassini Tour

Chandra ACA Dark Current Measurement in week 10

EGS EVN J-M5 in week 10

GBRA Host Country in weeks 12 - 13

GSSR Mercury in week 12

Hayabusa MUSES-C Orbit Determination in week 11

Mars Odyssey Delta DOR in week 11, and THEMIS

Mars Express Orbital Science, Radio Science Bi-Static in weeks 10 and 12

Mars Reconnaissance Orbiter X/Ka Delta DOR in week 13, Ka Ops Demo, Prime Science 

Messenger DSM-3 in week 12

Phoenix Delta DOR, Approach begin in week 13

SGP Crust Dyn B-M4 in week 11, W-M4 in weeks 10 and 13
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Resource Allocation ReviewResource Allocation Review

Events, Events, Recommendations and Analyses
2008 – March (Weeks 10 - 13) (Continued)

EVENTS
SOHO HSO beginning in week 10

Voyager 1 MAGROL Overlay Window in week 10

Voyager 2 ASCAL and MAGROL in week 11, XB High Power in week 10, XB Low Power in 
week 12

Wind TCM in week 12

DAWN

VGR2

VEX

STA

MSGR
ULYS

WMAP

VGR1

ROSE

STB

SUN

CAS

MARS

STF

NHPC

March 2008

MARS=MGS,MER1,M01O,MEX
MRO,MER2,PHX

DAWN

VGR2

VEX

STA

MSGR
ULYS

WMAP

VGR1

ROSE

STB

SUN

CAS

MARS

STF

NHPC

March 2008

MARS=MGS,MER1,M01O,MEX
MRO,MER2,PHX

DAWN

VGR2

VEX

STA

MSGR
ULYS

WMAP

VGR1

ROSE

STB

SUN

CAS

MARS

STF

NHPC

March 2008

MARS=MGS,MER1,M01O,MEX
MRO,MER2,PHX



02/13/2007 Preliminary SC – 1.0 – 62

Resource Allocation ReviewResource Allocation Review

Events, Events, Recommendations and Analyses
2008 – March (Weeks 10 - 13) (continued)

RECOMMENDATIONS
INTG move 1 of 3 passes from DSS-24,27 to DSS-27. (2)

MEX Orbital Science MSPA with MGS Mapping at DSS-24,25 change all support to 
standalone and MSPA all passes with MRO Prime Science at DSS-24,25. (2,3)

MRO Prime Science MSPA all passes with MEX Orbital Science at DSS-24,25. (2,3)

SOHO HSO change DSS-27 to DSS-14,24,27. (1,3)

WIND move 2 of 7 passes from 34B1 to D/L at DSS-45. (2)
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Resource Allocation ReviewResource Allocation Review

Events, Events, Recommendations and Analyses
2008 – March (Weeks 10 - 13) (continued)

ANALYSES
1. (70M) The projected unsupportable time is moderate to severe for DSS Maintenance, 

SOHO Keyhole and STF.  Contention is due to SOHO Keyhole and significant view 
period overlap with Mars and Sun view.

2. (34BWG1) The projected unsupportable time is moderate to extreme for DSS 
Maintenance, MEX/MRO MSPA, SOHO Keyhole ULYS U/L, D/L supports. Contention is 
due to SOHO Keyhole and significant view period overlap with Mars and Sun view

3. (34HSB) The projected unsupportable time is moderate to extreme for ACE, CHDR, 
DSS Maintenance and SOHO Keyhole. Contention is due to oversubscription of the 
DSS-27 antenna in the Sun viewperiod.

Contention levels on the 34HEF, 34BWG2, and 26M subnets are workable and should 
resolve during final schedule preparations and negotiations
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Resource Allocation ReviewResource Allocation Review

Events, Events, Recommendations and Analyses
2008 – April (Weeks 14 - 17)

EVENTS
DSS-54 approved downtime (X/X-Ka Band Install)
DSS-15 approved downtime (Life Extension)

Cassini Tour

GBRA Host Country in week 17

Mars Odyssey Delta DOR in week 16 and THEMIS

Mars Express Orbital Science ending in week 17, Radio Science Bi-Static in weeks 14 and 
16

Mars Reconnaissance Orbiter Ka Ops Demo, Prime Science, X/Ka-Delta DOR in week 17

Messenger TCM in week 15

Phoenix Approach and Delta DOR, TCM in week 15

SGP Crust Dyn B-M4 in week 15

SOHO HSO

Voyager 1 DTR Array in week 17

Voyager 2 MAGROL Overlay Window in week 17
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Resource Allocation ReviewResource Allocation Review

Events, Events, Recommendations and Analyses
2008 – April (Weeks 14 - 17) (continued)

RECOMMENDATIONS
INTG move 1 of 3 passes from DSS-24,27 to DSS-27. (2,4)

MEX Orbital Science MSPA with MGS Mapping change all support to standalone and 
MSPA all passes with MRO Prime Science at DSS-24,25. (2)

MRO Prime Science MSPA all passes with MEX Orbital Science at DSS-24,25. (2)

SOHO HSO change DSS-27 to DSS-14,24,27. (1,4)

WIND move 1 of 7 passes from 34B1 to D/L at DSS-45. (2)
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Resource Allocation ReviewResource Allocation Review

Events, Events, Recommendations and Analyses
2008 – April (Weeks 14 - 17) (continued)

ANALYSES
1. (70M) The projected unsupportable time is moderate to extreme for DSS Maintenance, 

M01O Mapping, SOHO Keyhole and STF.  Contention is due to SOHO Keyhole and 
significant view period overlap with Mars and Sun view.

2. (34BWG1) The projected unsupportable time is moderate to extreme for DSS 
Maintenance, MEX/MRO MSPA, SOHO Keyhole ULYS U/L, D/L supports. Contention 
is due to SOHO Keyhole and significant view period overlap with Mars and Sun view.

3. (34HEF) The projected unsupportable time is moderate for DSS Maintenance and 
Cassini Tour. Contention is due to oversubscription in the Mars and Sun viewperiod.

4. (34HSB) The projected unsupportable time is moderate to extreme for ACE, CHDR, 
DSS Maintenance and SOHO Keyhole. Contention is due to oversubscription of the 
DSS-27 antenna in the Sun viewperiod.

Contention levels on the 34BWG2 and 26M subnets are workable and should resolve 
during final schedule preparations and negotiations.
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Resource Allocation ReviewResource Allocation Review

Events, Events, Recommendations and Analyses
2008 – May (Weeks 18 - 22)

EVENTS
DSS-54 approved downtime (X/X-Ka Band Install) ending in week 19
DSS-15 approved downtime (Life Extension) ending in week 19

ATOT A01 Image in week 18

Cassini Tour

EGS Calibration and EVN J-M5 in week 22

GBRA Host Country in weeks 18 and 22

GSSR GODR in week 22, Mercury in week 20

Mars Odyssey Delta DOR in week 20 and THEMIS ending in week 18

Mars Express Orbital Occultation, Radio Science Bi-Static in weeks 18, 20 and 22

Mars Reconnaissance Orbiter Ka Ops Demo, X/Ka Delta DOR in week 21

New Horizons Maneuver in weeks 21 - 22

Phoenix Approach and Delta DOR, EDL in week 22, TCM in weeks 19 - 20

SGP Crust Dyn B-M4 in week 20, Crust Dyn W-M4 in week 18 and 21

SOHO HSO ending in week 18, Keyhole in weeks 19 - 22, Maneuver in week 22
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Resource Allocation ReviewResource Allocation Review

Events, Events, Recommendations and Analyses
2008 – May (Weeks 18 - 22) (Continued)

EVENTS
Venus Express Solar Corona beginning in week 19

Voyager 1 ASCAL on DOY 121 and MAGROL on DOY 124 in week 18 
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Resource Allocation ReviewResource Allocation Review

Events, Events, Recommendations and Analyses
2008 – May (Weeks 18 - 22) (continued)

RECOMMENDATIONS
INTG change support from DSS-24,27 to DSS-27. (3)

M01O Relay MSPA with MGS Mapping move 7 passes at DSS-15,43,65 to standalone and 
MSPA 7 passes with MEX Orbital Science/Occultation at DSS-15,65 in week 21 and 7 
passes with MEX Orbital Science/Occultation at 34H,70M in weeks 19, 20 and 22.  
M01O Relay MSPA with MGS Mapping move 7 passes at DSS-26,45,55 to standalone 
and MSPA with MRO Prime Science at 70M,34B2 in week 21. (1,2,3,4)

MEX Orbital Science / Occultation MSPA 7 passes at DSS-15,65 with M01O Relay in week 
21 and MSPA 7 passes at 34H,70M with M01O Relay in weeks 19, 20 and 22. (1,2,3,4)

MRO Prime Science MSPA 7 passes at 70M,34B2 with M01O Relay in week 21. (1,2,3,4)

SOHO HSO change DSS-27 to DSS-14,24,27 in week 18. (5)

STB move 4 of 7 passes from DSS-26,34,54 to 34H. (3,4)



02/13/2007 Preliminary SC – 1.0 – 70

Resource Allocation ReviewResource Allocation Review

Events, Events, Recommendations and Analyses
2008 – May (Weeks 18 - 22) (continued)

ANALYSES
1. (70M) The projected unsupportable time is moderate to severe for DSS Maintenance, 

SOHO Keyhole and STF.  Contention is due to SOHO Keyhole and significant view 
period overlap with Mars and Sun view.

2. (34H) The projected unsupportable time is moderate to severe for Cassini Tour, DSS 
Maintenance, M01O, MEX, PHX Delta DOR and TCM, SOHO Keyhole and STB Prime 
Science.  Contention us due to SOHO Keyhole and significant view period overlap 
with Mars and Sun view.

3. (34B1) The projected unsupportable time is moderate to extreme for DSS 
Maintenance, MEX, MRO, PHX TCM, SOHO HSO and Keyhole. Contention is due to 
SOHO HSO and Keyhole and significant view period overlap with Mars and Sun view.

4. (34B2) The projected unsupportable time is moderate to severe for DSS Maintenance, 
MSGR Cruise, PHX Approach and STB Prime Science. Contention is due to PHX 
Approach and Messenger Cruise support and significant view period overlap with 
Mars and Sun view.

5. (34HSB) The projected unsupportable time is moderate to extreme for ACE, CHDR, 
DSS Maintenance and SOHO HSO and Keyhole. Contention is due to 
oversubscription of the DSS-27 antenna in the Sun viewperiod.

Contention levels on the 26M subnet is workable and should resolve during final 
schedule preparations and negotiations.
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Resource Allocation ReviewResource Allocation Review

Events, Events, Recommendations and Analyses
2008 – June (Weeks 23 - 26)

EVENTS
DSS-14 proposed downtime (Quarterly Grouting) in week 25

ATOT Mission in week 25

Cassini Tour

Chandra Earth Eclipse in weeks 24 - 26

EGS Global VLBI in week 23

GBRA Host Country in weeks 23 and 26

GSSR GODR in weeks 24 and 26, Mercury in week 23

Mars Express Orbital Occultation, Radio Science Bi-Static in weeks 24 and 26

Mars Reconnaissance Orbiter Ka Ops Demo, Prime Science, X/Ka Delta DOR in week 25

Hayabusa MUSES-C Orbit Determination in week 24

SGP Crust Dyn B-M4 in week 26, SGP Crust Dyn H-M4 in week 23, Crust Dyn W-M4 in 
week 25

SOHO TSO in week 24

Venus Express Solar Corona
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Resource Allocation ReviewResource Allocation Review

Events, Events, Recommendations and Analyses
2008 – June (Weeks 23 - 26)

EVENTS
Voyager 2 MAGROL on DOY 166

WMAP Maneuver in week 23
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Resource Allocation ReviewResource Allocation Review

Events, Events, Recommendations and Analyses
2008 – June (Weeks 23 - 26) (continued)

RECOMMENDATIONS
DSS approve proposed DSS-14 3-day quarterly grouting in week 25. (DT)

CLU2 SSO move all array supports from DSS-27/24/15/14 to DSS-27,24,15 in week 25. (DT)
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Resource Allocation ReviewResource Allocation Review

Events, Events, Recommendations and Analyses
2008 – June (Weeks 23 - 26) (continued)

ANALYSES
DT - Denotes recommendations made for downtime approval.

Contention levels on the 70M, 34B1, 34B2, 34H 34HSB and 26M subnets are workable and 
should resolve during final schedule preparations and negotiations
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Resource Allocation ReviewResource Allocation Review

Events, Events, Recommendations and Analyses
2008 – July (Weeks 27 - 31)

EVENTS
DSS-34 Proposed downtime (Ka Band Phase 2) beginning in week 27

Cassini Tour 

Chandra ACA D/C MESR in week 27

GBRA Host Country in week 29

GSSR Astrometry 2003 YE45 in weeks 28 - 29, GODR in weeks 28 and 30, Mercury in 
weeks 30 - 31

Mars Express Orbital Occultation, Radio Science Bi-Static in weeks 28 and 30

Mars Reconnaissance Orbiter Ka Ops Demo, Prime Science, X/Ka Delta DOR in week 29

Messenger Delta DOR beginning in week 30

SGP Crust Dyn B-M4 in week 30, SGP Crust Dyn H-M4 in week 28, Crust Dyn W-M4 in 
week 31

SOHO Keyhole beginning in week 31, TSO in week 28

Venus Express Solar Corona ending in week 28

Voyager 1 MAGROL on DOY 215

WIND TCM in week 27

VGR1
SUN

VEX

WMAP

STA
VGR2

ROSE
DAWN

MSGR
MARS

CAS

NHPC

STFSTB

July 2008

MARS=MER2,PHX,MRO,M01O
MGS,MEX,MER1

VGR1
SUN

VEX

WMAP

STA
VGR2

ROSE
DAWN

MSGR
MARS

CAS

NHPC

STFSTB

July 2008

MARS=MER2,PHX,MRO,M01O
MGS,MEX,MER1



02/13/2007 Preliminary SC – 1.0 – 76

Resource Allocation ReviewResource Allocation Review

Events, Events, Recommendations and Analyses
2008 – July (Weeks 27 - 31) (continued)

RECOMMENDATIONS
DSS approve proposed DSS-34 Ka-Band Phase 2 downtime beginning in week 27. (DT)
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Resource Allocation ReviewResource Allocation Review

Events, Events, Recommendations and Analyses
2008 – July (Weeks 27 - 31) (continued)

ANALYSES
DT - Denotes recommendations made for downtime approval.

Contention levels on the 70M, 34B1, 34B2, 34H 34HSB and 26M subnets are workable and 
should resolve during final schedule preparations and negotiations
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Resource Allocation ReviewResource Allocation Review

Events, Events, Recommendations and Analyses
2008 – August (Weeks 32 - 35)

EVENTS
DSS-14 proposed downtime (Quarterly Grouting) in week 35
DSS-34 Proposed downtime (Ka Band Phase 2)

ATOT A01 Image in week 34

Cassini Tour

GBRA Host Country in weeks 32 and 33

GSSR Astrometry 1991 VH in weeks 33 - 34, GODR in weeks 32 and 34

Mars Express Orbital Occultation, Radio Science Bi-Static in weeks 32 and 34

Mars Reconnaissance Orbiter Ka Ops Demo, Prime Science, X/Ka Delta DOR in week 33

Messenger Delta DOR ending in week 32

Hayabusa MUSES-C Orbital Determination in week 33

Rosetta Asteroid Flyby beginning in week 32

SGP Crust Dyn B-M4 in week 33, SGP Crust Dyn H-M4 in week 35, Crust Dyn W-M4 in 
week 34

SOHO Keyhole and Keyhole Maneuver in week 33
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Resource Allocation ReviewResource Allocation Review

Events, Events, Recommendations and Analyses
2008 – August (Weeks 32 - 35) (continued)

RECOMMENDATIONS
DSS approve proposed DSS-14 3-day quarterly grouting in week 35. (1)

DSS approve proposed DSS-34 Ka-Band Phase 2 downtime.

CLU2 1/2/3/4 SSO change all supports from DSS-46/34/45/43 to DSS-46/43/45 and CLU4 
1/2/3/4 MSO change all supports from DSS-46/34/45/43 to DSS-46/43/45. (1)

GBRA Host Country delete in week 33 at DSS-34. (1)

GSSR Asteroid 1991 VH move to weeks 31 and 32 DOY 214 – 219. (1)

M01O Relay MSPA with MGS Mapping move all supports at DSS-26,45,54 to standalone 
and M01O Relay MSPA 7 passes per week at 70M and at DSS-43,63 with MEX Orbital 
Science/Occultation at 70M. (1,2)

MEX Orbital Science/Occultation and MGS Mapping change supports at 34H, 70m to 
standalone and MSPA with M01O Relay at 70M. (1,2)

MRO Prime Science move from 70M to 34H in weeks 33 and 34. (1,2)

SOHO Keyhole delete 3 passes in week 33 and 2 passes in week 34 at 70M. (1)

STB move support at DSS-26,34,54 to 34H. (2)
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Resource Allocation ReviewResource Allocation Review

Events, Events, Recommendations and Analyses
2008 – August (Weeks 32 - 35) (continued)

ANALYSES
1. (70M) The projected unsupportable time is moderate to severe for Cassini Tour, DSS 

Maintenance, GSSR Astrometry 1991 VH, Hayabusa Orbit Determination, MEX Orbital 
Science/Occultation, MRO Prime Science, MSGR Cruise, SOHO Keyhole and STF.  
Contention is due to SOHO Keyhole and significant view period overlap with Mars and 
Sun view periods compounded by DSS-34 downtime.

2. (34BWG2) The projected unsupportable time is moderate to severe for Cassini Tour, 
DSS Maintenance, MRO Prime Science, Ka Ops, X-Ka Delta DOR.  Contention is due to 
a significant view period overlap with Mars and Sun view period.

Contention levels on the 34HEF, 34BWG1, 34HSB and 26M subnets are workable and 
should resolve during final schedule preparations and negotiations
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Resource Allocation ReviewResource Allocation Review

Events, Events, Recommendations and Analyses
2008 – September (Weeks 36 - 39)

EVENTS
DSS-34 Proposed downtime (Ka Band Phase 2) ending in week 39

ATOT A01 Image in week 37

Cassini Tour

GBRA Host Country in week 36 - 37 and 39

GSSR Astrometry 1998 UO1 in weeks 38 - 39, Astrometry 2000 DP10 in week 37

Mars Odyssey Relay

Mars Express Orbital Occultation in week 36, Radio Science Bi-Static in weeks 36 and 38

Mars Reconnaissance Orbiter Ka Ops Demo, Prime Science, X/Ka Delta DOR in week 37

Messenger Delta DOR in weeks 36 - 37, TCM in week 36

New Horizons Beacon ending in week 38, Checkout in week 39, Cruise Telemetry in week 
36

Rosetta Asteroid Flyby ending in week 38

SGP Crust Dyn B-M4 in week 36, SGP Crust Dyn H-M4 in week 39, Crust Dyn W-M4 in 
week 38

SOHO TSO in week 39
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2008 – September (Weeks 36 - 39) (Continued)

EVENTS
Voyager 2 ASCAL in week 37 and MAGROL on DOY 257, Voyager 2 XB High Power in 

week 36, Low Power in week 38
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Events, Events, Recommendations and Analyses
2008 – September (Weeks 36 - 39) (continued)

RECOMMENDATIONS
DSS approve proposed DSS-34 Ka-Band Phase 2 downtime ending in week 39 

CLU2 1/2/3/4 SSO change all supports from DSS-46/34/45/43 to DSS-46/43/45 and CLU4 
1/2/3/4 MSO change all supports from DSS-46/34/45/43 to DSS-46/43/45. (1)

M01O Relay MSPA with MGS Mapping change all supports at DSS-26,45,54 to standalone 
and M01O Relay MSPA 7 passes per week at 70M and at DSS-43,63 with MRO Prime 
Science at 70M. (1,2)

MRO Prime Science MSPA 7 passes with M01O Relay at 70M. (1,2)

MSGR Cruise move 6 and 8 hour passes from DSS-26,45,65 to 34H. (2)
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Events, Events, Recommendations and Analyses
2008 – September (Weeks 36 - 39) (continued)

ANALYSES
1. (70M) The projected unsupportable time is moderate to severe for DSS Maintenance 

MEX Orbital Science/Occultation, MRO Prime Science, MSGR Cruise and TCM and 
STF.  Contention is due to oversubscription and significant view period overlap with 
Mars view compounded by the DSS-34 downtime.

2. (34BWG2) The projected unsupportable time is moderate to severe for CAS Tour, DSS 
Maintenance, M01O Relay MSGR Cruise, MRO Prime Science, STB Prime Science and 
VGR1 D/L. Contention is due to oversubscription and significant view period overlap 
with Mars view compounded by the DSS-34 downtime.

Contention levels on the 34H, 34BWG1, 34HSB and 26M subnets are workable and should 
resolve during final schedule preparations and negotiations
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Events, Events, Recommendations and Analyses
2008 – October (Weeks 40 - 44)

EVENTS
DSS-43 Approved downtime (Life Extension) beginning in week 40
DSS-46 Proposed downtime (Extended Downtime) beginning in week 40
DSS-66 Proposed downtime (Extended Downtime) beginning in week 40

Cassini Tour
GBRA Host Country in weeks 40 and 44
Kepler Commission, Initial Acquisition, and Launch in week 44.
Mars Odyssey Relay
Mars Express Orbital Science, Radio Science Bi-Static in weeks 40,42,44
Mars Reconnaissance Orbiter Ka Ops Demo, Prime Science, X/Ka Delta DOR in week 41
Messenger Delta DOR in weeks 41, Mercury FB2 in weeks 41 - 42, TCM in weeks 40 and 

42
New Horizons Delta DOR in weeks 40 - 41, Checkout, Maneuver in week 41
SGP Crust Dyn B-M4 in week 42, SGP Crust Dyn H-M4 in week 44, Crust Dyn W-M4 in 

week 43
SOHO TSO in week 42
Voyager 1 Routine U/L in weeks 40 - 42, ASCAL in week 44, DTR Array in                     

week 43, MAGROL in week 44 on DOY 305 - 306
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Events, Events, Recommendations and Analyses
2008 – October (Weeks 40 - 44) (Continued)

EVENTS
Voyager 2 MAGROL Overlay Window beginning in week 43

WIND TCM in week 40

WMAP Maneuver in week 41
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Events, Events, Recommendations and Analyses
2008 – October (Weeks 40 - 44) (continued)

RECOMMENDATIONS
DSS delay decommissioning DSS-46 and DSS-66 antennas through EOEM’s of SSMO 

missions. (4)

ACE move 3 passes at DSS-34 to 34B1 and move 2 or 7 passes from DSS-27 to DSS-27,65 
and move 2 of 7 passes from DSS-27 to DSS-45. (2,3)

CHDR move 3 of 7 passes from DSS-27,45,65 to DSS-27. (2)

M01O Relay MSPA with MGS Mapping move all supports to standalone at DSS-26,45,54 
and MSPA 7 passes with MRO Prime Science at DSS-25,34,65 in weeks 40, 42, 43 and 
44 and 4 of 7 passes in week 41and M01O Relay at 34B1,25,26,45,65 and MSPA 7 
passes with MEX Orbital Science/Occultation at DSS-25,26,45,65. (2,3)

MEX Orbital Science/Occultation MSPA 7 passes with M01O Relay at DSS-25,26,45,65. 
(2,3)

MRO Prime Science at DSS-25,34,65 MSPA with M01O Relay at DSS-26,45,54. (2,3)

VGR1 D/L delete 3 of 7 passes at DSS-26,25 and delete 3 of 7 passes at DSS-55

WIND move 1 of 7 passes from 34B1 to D/L at DSS-45 (2,3)
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Events, Events, Recommendations and Analyses
2008 – October (Weeks 40 - 44) (continued)

ANALYSES
1. (70M) The projected unsupportable time is moderate to severe for DSS Maintenance 

M01O Relay, MRO Prime Science, MSGR TCM, NHPC Checkout, STF and VGR1 
ASCAL, DTR Array and MAGROL.  Contention  is due to significant view period 
overlap with Mars and Sun view period.

2. (34HEF) The projected unsupportable time is moderate to severe for DSS 
Maintenance, Kepler Launch,  M01O Relay, MEX Orbital Science/Occultation, MSGR 
Cruise and SOHO TSO.  Contention is due to Kepler Launch and significant view 
period overlap with Mars and Sun view period.

3. (34BWG1) The projected unsupportable time is moderate to severe for DSS 
Maintenance, GBRA Host Country, M01O Relay, MRO Ka Ops Demo, X-Ka Delta DOR 
and Prime Science. Contention is due to Kepler Launch and significant view period 
overlap with Mars and Sun view period.

4. (26M) The decommission of DSS-46 and DSS-66 significantly increases unsupportable 
time at the other subnets.

Contention levels on the 34BWG2 and 34HSB subnets are workable and should resolve 
during final schedule preparations and negotiations
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Events, Events, Recommendations and Analyses
2008 – November (Weeks 45 - 48)

EVENTS
DSS-43 Approved downtime (Life Extension)
DSS-46 Proposed downtime (Extended Downtime)
DSS-66 Proposed downtime (Extended Downtime) 

Cassini Tour

Chandra ACA D/C MESR in week 45, Leonid Pass in week 48

GBRA Host Country in week 48

EGS EVN J-M5 and Calibration in week 48, Global VLBI in week 45

GSSR Astrometry 4179 Tout in weeks 46 - 47

Kepler Commission

Mars Odyssey Relay

Mars Global Surveyor Map

Mars Express Orbital Science, Radio Science Bi-Static in weeks 46 and 48

Mars Reconnaissance Orbiter Ka Ops Demo in weeks 45 - 46, Prime Science in weeks 45 -
47, X/Ka Delta DOR in week 45, Solar Conjunction beginning in week 47
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Events, Events, Recommendations and Analyses
2008 – November (Weeks 45 - 48) (Continued)

EVENTS
New Horizons Beacon beginning in week 46, Checkout ending in week 46, 

Cruise/Telemetry in week 46

SGP Crust Dyn B-M4 in week 47, SGP Crust Dyn H-M4 in week 48, Crust Dyn W-M4 in 
week 46

SOHO Keyhole in weeks 45 - 47, Keyhole MNVR in week 46

Voyager 1 Routine U/L

Voyager 2 MAGROL Overlay Window ending in 45

WIND TCM in week 45
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Events, Events, Recommendations and Analyses
2008 – November (Weeks 45 - 48) (continued)

RECOMMENDATIONS
DSS delay decommissioning DSS-46 and DSS-66 antennas through EOEM’s of SSMO 

missions (5)

ACE move 3 passes at DSS-34 to 34B1 and move 2 or 7 passes from DSS-27 to DSS-27,65 
and move 2 of 7 passes from DSS-27 to DSS-45. (2,3)

CHDR move 4 of 7 passes from DSS-27,45,65 to DSS-27. (2)

M01O Relay MSPA with MGS Mapping move all supports to standalone at DSS-26,45,55 
and MSPA 7 passes with MRO Prime Science at DSS-25,34,65 in weeks 45 and 46 (3,4)

MRO Prime Science MSPA with M01O Relay at DSS-25,34,65 in weeks 45 and 46. (2,3,4)

VGR1 D/L delete 3 of 7 passes at DSS-26,25 and delete 3 of 7 passes at DSS-55. (4)

WIND move 1 of 7 passes from 34B1 to D/L at DSS-45. (2,3)
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Events, Events, Recommendations and Analyses
2008 – November (Weeks 45 - 48) (continued)

ANALYSES
1. (70M) The projected unsupportable time is moderate to extreme for DSS Maintenance, 

Cassini Tour, GSSR Asteroid 4179 Tout, M01O Relay, MRO Prime Science, NHPC 
Checkout and Cruise/Telemetry, SOHO Keyhole and STF.  Contention is due to 
significant view period overlap with Mars and Sun view periods.

2. (34HEF) The projected unsupportable time is moderate to severe for DSS 
Maintenance, M01O Relay, MRO Prime Science, MSGR Cruise and SOHO Keyhole.  
Contention is due to significant view period overlap with Mars and Sun view periods.

3. (34BWG1) The projected unsupportable time is moderate to severe for DIF Approach 
and TCM, DSS Maintenance, GBRA Host Country, M01O Relay, MRO Ka Ops Demo, 
Prime Science, SOHO Keyhole and Keyhole Maneuver, STF and WMAP. Contention is 
due to significant view period overlap with Mars and Sun view periods.

4. (34BWG2) The projected unsupportable time is moderate to severe for DIF TCM, DSS 
Maintenance, M01O Relay and VGR1 D/L.

5. (26M) The decommission of DSS-46 and DSS-66 significantly increases 
unsupportable time at the other subnets.

Contention levels on the 34HSB subnet is workable and should resolve during final 
schedule preparations and negotiations
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Events, Events, Recommendations and Analyses
2008 – December (Weeks 49 - 52)

EVENTS
DSS-43 Approved downtime (Life Extension)
DSS-46 Proposed downtime (Extended Downtime)
DSS-66 Proposed downtime (Extended Downtime) 

Cassini Tour

Chandra Earth Eclipse beginning in week 50

GBRA Host Country in week 51

Kepler Science Ops

Mars Odyssey Relay, Relay Complementary in week 52

Mars Global Surveyor Map

Mars Express Orbital Science, Radio Science Bi-Static in weeks 50 and 52

Mars Reconnaissance Orbiter Solar Conjunction ending in week 51, X/Ka-Delta DOR in 
week 52

Messenger DSM-4 in week 49, TCM in week 51

Hayabusa MUSES-C Orbital Determination in week 51

New Horizons Maneuver in weeks 50 - 51
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Events, Events, Recommendations and Analyses
2008 – December (Weeks 49 - 52) (Continued)

EVENTS
SGP Crust Dyn B-M4 in week 51, SGP Crust Dyn H-M4 in week 50, Crust Dyn W-M4 in 

week 51

SOHO TSO in week 50

Voyager 1 Routine U/L

Voyager 2 MAGROL on DOY 348
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Events, Events, Recommendations and Analyses
2008 – December (Weeks 49 - 52) (continued)

RECOMMENDATIONS
DSS delay decommissioning DSS-46 and DSS-66 antennas through EOEM’s of SSMO 

missions. Delete 1 Maintenance period each at DSS-14 and DSS-63 in week 49.  (1,4)

CAS tour move support from DSS-15,45,55 to DSS-15,25,55,65. (2)

GBRA Host Country delete one 8 hour support at DSS-34 in week 50. (3)

M01O Relay MSPA with MGS Mapping, change 7 passes per week at DSS-26,45,54 to 
standalone at DSS-34H,34B2.  M01O Relay, delete 2 passes and MSPA remaining five 
8-hour passes with MEX Orbital Science at DSS-14,63. (1,2)

MEX Orbital Science MSPA with MGS Mapping, change seven 10-hour passes per week at 
DSS-15,25,54,63 to standalone.  MEX Orbital Science, delete 2 passes and MSPA 
remaining five 8-hour passes with M01O Relay at DSS-14,63. (1,2)

SOHO delete two 8 or 9.6 hour passes at DSS-27,45,65. (2,4)

VGR2 delete 3 of 7 passes at DSS-34,45 in week 49 – 51. (2,3)
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Events, Events, Recommendations and Analyses
2008 – December (Weeks 49 - 52) (continued)

ANALYSES
1. (70M) The projected unsupportable time is moderate to severe for DIF Encounter, DSS 

Maintenance M01O Relay, MEX Orbital Science/Occultation, MSGR DSM-4 and TCM, 
MUSES-C Orbit Determination and NHPC Cruise/Telemetry, Maneuver and Solar 
Conjunction, Maneuver and Solar Conjunction.  Contention is due to over 
subscription of the subnet and significant view period overlap with Mars and Sun 
view period, compounded by the DSS-43, DSS-46 and DSS-66 downtimes.

2. (34HEF) The projected unsupportable time is moderate to severe for DSS 
Maintenance, MSGR, SOHO VGR2 and WIND D/L.  Contention is due to
oversubscription of DSS-45 and offloading from DSS-46 and DSS-43 and significant 
view period overlap with Mars and Sun view periods.

3. (34BWG1) The projected unsupportable time is moderate to severe for ACE, DSS 
Maintenance, GBRA Host Country, M01O Relay, MRO Ka Ops Demo, Relay and X/Ka 
Delta DOR, MSGR Cruise, and VGR2.  Contention is due to oversubscription of DSS-
34 and offloading from DSS-46 and DSS-43 and significant view period overlap with 
Mars and Sun view periods.

4. (26M) The decommission of DSS-46 and DSS-66 significantly increases unsupportable 
time at the other subnets.

Contention levels on the 34BWG2 and 34HSB subnets are workable and should resolve 
during final schedule preparations and negotiations
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and Analyses
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Events, Events, Recommendations and Analyses
2009 Weekly Average User Unsupportable Time
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Events, Events, Recommendations and Analyses
2009 Weekly Average User Unsupportable Time
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Events, Events, Recommendations and Analyses
2009 – July (Weeks 27 - 31)

EVENTS
DSS-24 proposed downtime (Ka-Band Phase 2) beginning in week 27
DSS-63 approved downtime (Life Extension)

ATOT A01 Image in week 28

Cassini Tour

Chandra ACA D/C Measurement

GSSR Mercury in weeks 27 - 28

Kepler Monthly Science in week 30

Mars Odyssey THEMIS

Mars Express Radio Science Bi-Static in weeks 28 and 30

Mars Reconnaissance Orbiter Relay and Relay Complementary

Messenger Delta DOR in weeks 29 - 30

SGP Crust Dyn B-M4 in week 30, SGP Crust Dyn H-M4 in week 28

SOHO HSO in weeks 27 - 29, Keyhole beginning in week 30

WIND TCM in week 27
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Events, Events, Recommendations and Analyses
2009 – July (Weeks 27 - 31) (continued)

RECOMMENDATIONS
DSS approve proposed DSS-24 downtime for Ka-Band Phase 2 installation beginning in 

week 27.  DSS delay decommissioning DSS-46 and DSS-66 antennas through EOEM’s 
of SSMO missions. (2,3)

ACE move support from DSS-27,34B1 to DSS-27,45,65 and support at DSS-34 to DSS-45.  
(2)

CHDR move 7 of 21 passes at DSS-27,34B1 to DSS-27,45,65.  (2)

M01O THEMIS MSPA with MEX Orbital Science 2 DSS-14 12-hour passes per week, 2 
DSS-43 8 hour passes per week, and 5 passes at 34H,34B2. (1)

MEX Orbital Science with MGS Mapping change support at 34H,34B2 to standalone and 
MSPA 5 of 7 passes with M01O THEMIS and MSPA 2 remaining passes with MRO 
Relay Comp. (1,2)

MRO Relay Comp MSPA 2 passes with MEX Orbital Science at 34H,34B2.  (2)
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Events, Events, Recommendations and Analyses
2009 – July (Weeks 27 - 31) (continued)

ANALYSES
1. (70M) The projected unsupportable time is moderate to extreme for CAS Tour, DSS 

Maintenance, GSSR Mercury, M01O THEMIS, MEX Bi-Static Radar and SOHO 
Keyhole.  Contention is due to M01O THEMIS requirements and significant view 
period overlap with Mars view, and is further compounded by proposed DSS-24 and 
DSS-63 downtime.

2. (34B1) The projected unsupportable time is moderate to severe for ACE, CHDR, DSS 
Maintenance, DSS Maintenance, SOHO, STF and WIND. Contention is 
Oversubscription of the subnet compounded with the DSS-24 and DSS-63 downtime.

3. (26M) The decommission of DSS-46 and DSS-66 significantly increases 
unsupportable time at the other subnets.

Contention levels on the 34HEF, 34BWG2 and 34HSB subnets are workable and should 
resolve during final schedule preparations and negotiations.
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Events, Events, Recommendations and Analyses
2009 – August (Weeks 32 - 35)

EVENTS
DSS-24 proposed downtime (Ka-Band Phase 2)
DSS-63 approved downtime (Life Extension)

Cassini Tour
Kepler Monthly Science in week 34
Mars Odyssey THEMIS
Mars Express Radio Science Bi-Static in weeks 32 and 34, X/Ka Delta DOR in week 32
Mars Reconnaissance Orbiter Relay and Relay Complementary
Messenger Delta DOR in weeks 31 and 35, TCM in week 35
SOHO Keyhole ending in week 34, Keyhole Maneuver in week 32
Voyager 1 MAGROL on DOY 219
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Events, Events, Recommendations and Analyses
2009 – August (Weeks 32 - 35) (continued)

RECOMMENDATIONS
DSS approve proposed DSS-24 downtime for Ka-Band Phase 2 installation.  DSS delay 

decommissioning DSS-46 and DSS-66 antennas through EOEM’s of SSMO missions. 
(2,3)

ACE move support from DSS-27,34B1 to DSS-27,45,65 and support at DSS-34 to DSS-45.  
(2)

CHDR move 7 of 21 passes at DSS-27,34B1 to DSS-27,45,65.  (2)

M01O THEMIS MSPA with MEX Orbital Science 2 DSS-14 12-hour passes per week, 2 
DSS-43 8 hour passes per week, and 5 passes at 34H,34B2. (1)

MEX Orbital Science with MGS Mapping change support at 34H,34B2 to standalone and 
MSPA 5 of 7 passes with M01O THEMIS and MSPA 2 remaining passes with MRO 
Relay Comp. (1,2)

MRO Relay Comp MSPA 2 passes with MEX Orbital Science at 34H,34B2.  (2)

STB change seven 5-hour passes from  DSS-26,34,54 to 34H.  (2)
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Events, Events, Recommendations and Analyses
2009 – August (Weeks 32 - 35) (continued)

ANALYSES
1. (70M) The projected unsupportable time is moderate to extreme for CAS Tour, DSS 

Maintenance, GSSR Mercury, M01O THEMIS, MEX Bi-Static Radar and SOHO 
Keyhole.  Contention is due to M01O THEMIS requirements and significant view 
period overlap with Mars view, and is further compounded by proposed DSS-24 and 
DSS-63 downtime.

2. (34B1) The projected unsupportable time is moderate to severe for ACE, CHDR, DSS 
Maintenance, DSS Maintenance, SOHO, STF and WIND. Contention is 
Oversubscription of the subnet compounded with the DSS-24 and DSS-63 downtime.

3. (26M) The decommission of DSS-46 and DSS-66 significantly increases 
unsupportable time at the other subnets.

Contention levels on the 34HEF, 34BWG2 and 34HSB subnets are workable and should 
resolve during final schedule preparations and negotiations.
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Events, Events, Recommendations and Analyses
2009 – September (Weeks 36 - 39)

EVENTS
DSS-24 proposed downtime (Ka-Band Phase 2) ending in week 39
DSS-63 approved downtime (Life Extension) ending in week 39

Cassini Tour

GSSR Astrometry 2000 CO10 and GODR in week 38, Mercury in week 36 and 39

Kepler Quarterly Roll/Science in week 38

Mars Odyssey THEMIS

Mars Express Radio Science Bi-Static in weeks 36 and 38

Mars Reconnaissance Orbiter Relay and Relay Complementary

Messenger Delta DOR in week 36, TCM in week 39

Mars Science Laboratory Launch in week 38 (DOY 258), LEOP support in weeks 38 - 39

SGP Crust Dyn B-M4 in week 36 and 39, SGP Crust Dyn W-M4 in week 38

SOHO TSO in week 39

Voyager 1 MAGROL Overlay Window in weeks 37 – 39

STB

SUN

MARS

NHPC

WMAP

STF

MSGR

DAWN

CAS

STA

KEPL
VGR1

ROSE

VGR2

September 2009

MARS=MRO,MGS,M01O

STB

SUN

MARS

NHPC

WMAP

STF

MSGR

DAWN

CAS

STA

KEPL
VGR1

ROSE

VGR2

September 2009

MARS=MRO,MGS,M01O

STB

SUN

MARS

NHPC

WMAP

STF

MSGR

DAWN

CAS

STA

KEPL
VGR1

ROSE

VGR2

September 2009

MARS=MRO,MGS,M01O



02/13/2007 Preliminary SC – 1.0 – 107

Resource Allocation ReviewResource Allocation Review

Events, Events, Recommendations and Analyses
2009 – September (Weeks 36 - 39) (Continued)

EVENTS
Voyager 2 ASCAL in week 37, MAGROL in week 38 on DOY 257,       

XB High Power in week 37, Low Power in week 39

WMAP Maneuver in week 31
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Events, Events, Recommendations and Analyses
2009 – September (Weeks 36 - 39) (continued)

RECOMMENDATIONS
DSS approve proposed DSS-24 downtime for Ka-Band Phase 2 installation. DSS delay 

decommissioning DSS-46 and DSS-66 antennas through EOEM’s of SSMO missions. 
(2,3)

ACE move support from DSS-27,34B1 to DSS-27,45,65 and support at DSS-34 to DSS-45.  
(2)

CHDR move 7 of 21 passes at DSS-27,34B1 to DSS-27,45,65.  (2)

M01O THEMIS delete 2 of 7 passes at DSS-14 and 2 passes at DSS-43, MSPA remaining 5 
passes at DSS-14 and 5 passes at DSS-43 with MRO Relay and MRO Relay Comp.  
Add seven 6-hour standalone passes per week at 34H.  (1,2)

MEX Orbital Science MSPA with MGS Mapping at 34H change 7 of 7 supports to 
standalone and MSPA with MRO Prime Science at 34H,34B2.

MRO Relay delete 2 of 5 passes per week at DSS-25,26,34,55 and MSPA remaining 5 
passes with M01O THEMIS at DSS-14. MRO Relay Comp delete 2 of 5 passes per week 
at DSS-25,26,34,54,55 and MSPA remaining 5 passes with M01O THEMIS at DSS-43.  
MRO Prime Science MSPA 7 passes per week from DSS-25,26,34,55 with MEX Orbital 
Science at 34H,34B1. (1,2)

MSL Launch Support move from DSS-26,34,54 to 34B1,34B2 in weeks 38 and 39.  (2)
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Events, Events, Recommendations and Analyses
2009 – September (Weeks 36 - 39) (continued)

ANALYSES
1. (70M) Moderate to severe unsupportable time is projected for DSS Maintenance , 

M01O THEMIS, MEX Bi-Static Radar, STF and VGR2 ASCAL and MAGROL. Contention 
is due to oversubscription in the daylight and Mars view period and is further 
compounded by the DSS-63 downtime.

2. (34B1) Moderate to severe unsupportable time is projected for ACE, CHDR, CLU2, 
DSS Maintenance, GBRA Host Country, KEPL Quarterly Roll and Science Ops, MRO 
Relay, MSL Launch Support, STA Prime Science, VGR2 XB High Power and Low 
Power, and WIND. Contention is due to oversubscription in the daylight and Mars 
view period and is further compounded by the DSS-63 downtime.

3. (26M) The decommission of DSS-46 and DSS-66 significantly increases 
unsupportable time at the other subnets.

Contention levels on the 34HEF, 34BWG2, 34HSB and 26M subnets are workable and 
should resolve during final schedule preparations and negotiations.
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Ongoing Users Negotiated Requirements
Individual User Loading Profiles

Resource Allocation Review Information
Supplemental Yearly Information

Supplemental materials may be found on the

Resource Allocation Planning Service (RAPS) Homepage at:

http://rapweb.jpl.nasa.gov


